

# Project Status Report I

Date of Report Issue/Prepared: Friday, January 23, 2026

Report Prepared By: The Four Group

Employer/Organization: The Four Group / George Brown College

Project Name:	Contractor Connect	
Project Team:	The Four Group	
Period Reporting:	Start Date: <b>Sept 07, 2025</b>	End Date: <b>April 18, 2026</b>
Overall Project Health	Green (Good)	

## Summary

Project Status Summary
<ul style="list-style-type: none"> <li>- Framework: Initialized the project using CodeIgniter4 to ensure an easily scalable backend.</li> <li>- Domain: Successfully secured the ContractorConnect.cc domain name.</li> <li>- Version Control: GitHub repository is active and tracking code changes</li> <li>- Hosting: cPanel configured for seamless file management.</li> <li>- Communications: Internal communications have been centralized through WhatsApp and Microsoft Teams.</li> <li>- Architecture: Completed schema for backend database to ensure it is ready for front-end integration.</li> </ul>

Accomplishments As Planned	Planned but not Accomplished
Established a new GitHub repository for source control.	<b>Front-end integration: user creation and authorization</b>
Successfully deployed the CodeIgniter4 environment as the project's foundation.	

Secured the official ContractorConnect.cc domain name and linked it to the project.	
The file structure is set up, and all team members are connected to the project.	
Complete LinkedIn Learning Quality Assurance course ( Eric )	
Complete database schema	
Complete a presentable home page	

- min 5, no max ^

^ min 1, max 3 bullets

		<b>Planned Activities/Tasks for Next Period (Feb 9 to Mar 7)</b>	
Activity/Task	Assigned To	Duration	Date
Create and organize reusable UI components (header, footer, navigation, forms) and design responsive page layouts using HTML, CSS, and Bootstrap.	Sana Karnelia Shifa Karnelia	2 weeks	Feb 9, 2026 to Mar 7, 2026
Create backend CRUD operations	Adel Alhaj Hussein Eric Laudrum	2 week	Feb 9, 2026 to Feb 23, 2026
Integrate frontend views with backend routes and controllers.	Sana Karnelia Shifa Karnelia	1 week	Feb 23, 2026 to Mar 7, 2026

Complete backend database	Mehdi jazi	1 week	Feb 9, 2026 to Mar 7, 2026
Refine UI design based on team feedback.	Sana Karnelia Shifa Karnelia	1 week	Feb 15, 2026, to Feb 22, 2026
1-Implement user registration CRUD 2-Implement login and authentication logic 3- Implement contractor profile CRUD 4- Implement job posting CRUD 5- Implement role-based access control 6- Add input validation and error handling 7- Test CRUD APIs using Postman	Adel Alhaj Hussein Eric Laudrum	1 week	Feb 15, 2026, to Feb 22, 2026

Min 7

Milestones for Next Period		
Milestone (Objective)	Assigned To	Delivery Date
Complete frontend folder structure and UI components	Sana Karnelia Shifa Karnelia	Feb 17 ,2026

Connect frontend with backend APIs and test functionality	Adel Alhaj Hussein Mehdi Jazi	Mar 7, 2026
Implement backend CRUD operations and database integration		
Achieve 50% functional code completion for presentation (for sprint 6)	All Team member	
Implement tests for existing components that account for edge cases and error handling, to ensure the project is production ready.	Eric Laudrum	Mar 7, 2026

Next period - feb 9 to mar 7

Min 2

## Managing Issues and Risk

Issues/Problems	Resolution Strategy	Due Date
Availability / Illness	If a team member is not available due to extenuating circumstances, a team meeting will be called to ensure their work is accounted for.	
Front-end / Backend Integration Delay	If the UI screens (Figma) are not connected to the CodeIgniter 4 backend on time, we will prioritize the MVP flow first (login/register + basic dashboard), then connect the remaining pages in small steps with weekly integration testing.	

Min 2

Upcoming Risks	Risk Ranking (Hi, Med, Low)	Risk Impact (Hi, Med, Low)	Mitigation Strategy
Login + role access (client vs contractor) may take longer than planned in CI4.	High	High	Start with a basic working login/register first, then add roles and protected pages after the MVP works. Test weekly with sample accounts.
Extra features may be added late, causing delays.	Medium	Medium	We will stick to the MVP first, track any new requests in Trello, and only add extra features after the core parts are finished and stable.

We might face deployment problems on cPanel such as database connection issues, environment setting errors, or file permission problems.	Medium	Medium	We will keep a simple deployment checklist, test on the live domain early, and re-check the site after each major update to make sure nothing breaks.

**NOTE: Attach additional sheets if insufficient space available**

**2 ranking**

**2 impact**